COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 15/ 2018

ESTI MATE SUMVARY 11:53: 12
CONTI D: C20591 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 20591- Bl D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 139.0 DAYS TIVE ALLOW 155 WORK DAYS
|-25 RAMP METERS REG ON 1 PERCENT TI ME: 89. 68 ORI G TI VE ALLOW 155 WORK DAYS
PRQJECT NO SHE025A- 029
|-25 RAMP METERS REG ON 1
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER DOUGLAS, REG ON 1
ARAPAHCE, REG ON 1
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 11/ 01/ 2017 DATE TI ME STARTED 05/ 09/ 2016
12150 E. 112TH AVE. DATE LET 01/ 14/ 2016 DATE WORK BEGAN 05/ 09/ 2016
DATE AWARDED 02/ 04/ 2016 DATE TI ME STOPPED 12/ 28/ 2017
DATE CONTRACT EXECUTED 02/ 26/ 2016 DATE ACCEPTED 12/ 28/ 2017
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 05/ 09/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,575, 708. 53 PARTI Cl PATI NG $ 2,472, 884.53 $ 229, 467. 97
AWARD PRQIECT AMT: $ 2,361, 660.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 96. 01% TOTAL EARNI NGS 2,472, 884. 53 229, 467.97
FUNDS AVAI LABLE: $ 102, 824. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,472, 884. 53 229, 467. 97
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -35,424.91 0. 00
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 2,437, 459. 62 229, 467. 97
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 2,437, 459. 62 229, 467. 97
OTHER ADJUSTMENTS 0.00 0.00
PAMENT DE s 220, 467.07

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20591 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20591-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: SHEO25A- 029 ESTI MATE NO 0009 11:53: 12
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
2, 025. 00000 1. 000 2,025. 00
0010 202-00203 *Renoval of Curb and CQutter 155. 000 155. 000
LF 0. 000 0. 00
15. 00000 155. 000 2,325.00
0015 202- 00240 *Renoval of Asphalt Mat (Pl aning) 872. 000 872. 000
SY 0. 000 0. 00
17. 00000 872. 000 14, 824. 00
0016 202-00220 Rem Asphal t Mat 827. 000 0. 000
Sy 827. 000 4,159. 81
5. 03000 827. 000 4,159. 81
0020 202- 00250 *Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
6. 50000 0. 000 0. 00
0025 202- 00720 Renoval of Closed Circuit Canera 1. 000 0. 000
EACH 1. 000 745. 00
745. 00000 1. 000 745. 00
0030 202-00810 Renoval of Ground Sign 2.000 2.000
EACH 0. 000 0. 00
125. 00000 2.000 250. 00
0035 202-00821 Renoval of Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
65. 00000 1. 000 65. 00
0040 202- 00855 Renoval of Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 1. 000 995. 00
995. 00000 1. 000 995. 00
0045 202-01170 Renoval of Guardrail Type 7 104. 000 104. 000
LF 0. 000 0. 00
60. 00000 104. 000 6, 240. 00
0050 202- 05030 Sawi ng Asphalt Material (10 Inch) 2,287.000 2,287.000
LF 0. 000 0. 00

1. 50000 2,287.000 3, 430. 50



CONTI D C20591 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20591-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: SHEO025A- 029 ESTI MATE NO 0009 11:53: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 4, 250. 000 4, 250. 000
CcY 0. 000 0. 00
13. 00000 4, 250. 000 55, 250. 00
0060 203- 00062 *Enbankment Material (Conplete In Place) (Special) 1, 460. 000 1, 460. 000
CcY 0. 000 0. 00
17. 00000 1, 460. 000 24, 820. 00
0065 203-01594 Conbi nation Loader 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0070 203-01597 *Pot hol i ng 85. 000 85. 000
HOUR 0. 000 0. 00
180. 00000 85. 000 15, 300. 00
0075 207-00205 *Topsoi | 0. 000 0. 000
CcY 0. 000 0. 00
40. 00000 0. 000 0. 00
0080 208-00002  *Erosion Log Type 1 (12 Inch) 1, 970. 000 1, 970. 000
LF 0. 000 0. 00
5. 00000 1, 970. 000 9, 850. 00
0085 208-00035 *Aggr egat e Bag 164. 000 164. 000
LF 0. 000 0. 00
6. 00000 164. 000 984. 00
0090 208- 00045 *Concrete Washout Structure 6. 000 6. 000
EACH 0. 000 0. 00
625. 00000 6. 000 3, 750. 00
0095 208- 00050 *StormDrain Inlet Protection 4.000 4.000
EACH 0. 000 0. 00
215. 00000 4.000 860. 00
0100 208-00051 *StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0105 208- 00052 *StormDrain Inlet Protection (Type I1) 16. 000 16. 000
LF 0. 000 0. 00

65. 00000 16. 000 1, 040. 00



CONTI D C20591 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20591-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: SHEO025A- 029 ESTI MATE NO 0009 11:53: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00070 *Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 450. 00000 1.000 1, 450. 00
0115 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0125 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0130 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 20. 000 800. 00
40. 00000 20. 000 800. 00
0135 208-00206 *Erosion Control Supervisor 62. 000 47.000
DAY 15. 000 4,725.00
315. 00000 62. 000 19, 530. 00
0140 210-00810 Reset Ground Sign 2. 000 2.000
EACH 0. 000 0. 00
160. 00000 2. 000 320. 00
0141 210- 00840 Res Traf Sig Pole 8, 690. 260 0. 000
EACH 8, 690. 260 8, 690. 26
1. 00000 8, 690. 260 8, 690. 26
0145 210- 00815 Reset Sign Panel 1. 000 1.000
EACH 0. 000 0. 00
75. 00000 1.000 75.00
0150 212- 00006 *Seedi ng (Native) 1.430 0. 000
ACRE 1.430 1, 887.60
1, 320. 00000 1.430 1,887.60
0155 212-00032 *Soi | Condi tioni ng 1. 430 0. 000
ACRE 1.430 4,611.75
3, 225. 00000 1.430 4,611.75



CONTI D C20591 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20591-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: SHEO25A- 029 ESTI MATE NO 0009 11:53:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 213-00003 *Mul ching (\Weed Free) 0. 850 0. 000
ACRE 0. 850 1, 275. 00
1, 500. 00000 0. 850 1, 275. 00
0165 216-00211 *Soi | Retention Bl anket (Excelsior) (Biodegradable 2, 800. 000 0. 000
d ass 1)
SY 2,800. 000 6, 720. 00
2.40000 2, 800. 000 6, 720. 00
0170 304- 06000 *Aggregat e Base Course (C ass 6) 749. 030 749. 030
TON 0. 000 0. 00
35. 00000 749. 030 26, 216. 05
0175 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 277. 100 277.100
SY 0. 000 0. 00
150. 00000 277.100 41, 565. 00
0180 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 774. 580 774. 580
TON 0. 000 0. 00
135. 00000 774.580 104, 568. 30
0185 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 138. 260 138. 260
TON 0. 000 0. 00
150. 00000 138. 260 20, 739. 00
0190 411-10255 *Emul sified Asphalt (Sl ow Setting) 281. 200 281. 200
GAL 0. 000 0. 00
6. 00000 281. 200 1,687. 20
0195 503-00018 Drilled Caisson (18 Inch) 60. 000 60. 000
LF 0. 000 0. 00
160. 00000 60. 000 9, 600. 00
0200 503-00036 *Drilled Caisson (36 Inch) 95. 000 95. 000
LF 0. 000 0. 00
435. 00000 95. 000 41, 325. 00
0205 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 165. 000 165. 000
LF 0. 000 0. 00
35. 00000 165. 000 5,775.00
0210 606-00710 *Quardrail Type 7 (Style CA) 276. 000 276. 000
LF 0. 000 0. 00
155. 00000 276. 000 42, 780. 00



CONTI D C20591 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20591-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: SHEO025A- 029 ESTI MATE NO 0009 11:53: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 606- 00900 *CQuardrai|l (Special) 46. 000 46. 000
LF 0. 000 0. 00
380. 00000 46. 000 17, 480. 00
0220 606- 01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1.000 1, 200. 00
0225 606-01370 *Transition Type 3G 1. 000 1.000
EACH 0. 000 0. 00
1, 875. 00000 1.000 1,875.00
0230 607-11525 *Fence (Plastic) 619. 000 619. 000
LF 0. 000 0. 00
2.00000 619. 000 1,238.00
0235 609-21011 *Curb and CGutter Type 2 (Section I|-M 156. 000 156. 000
LF 0. 000 0. 00
35. 00000 156. 000 5, 460. 00
0240 612-00001 Del i neator (Type I) 20. 000 20. 000
EACH 0. 000 0. 00
75. 00000 20. 000 1, 500. 00
0245 612- 00260 Location Marker (Fiber Optic)(Domne) 6. 000 6. 000
EACH 0. 000 0. 00
80. 00000 6. 000 480. 00
0250 612- 00270 Location Marker (Utility)(Flat Slat) 93. 000 93. 000
EACH 0. 000 0. 00
75. 00000 93. 000 6, 975. 00
0255 613-00125 1-1/4 Inch Electrical Conduit 910. 000 910. 000
LF 0. 000 0. 00
24. 00000 910. 000 21, 840. 00
0260 613-00206 *2 Inch Electrical Conduit (Bored) 25, 850. 000 21, 322.000
LF 4, 055. 000 56, 770. 00
14. 00000 25, 377. 000 355, 278. 00
0265 613-01200 2 Inch Electrical Conduit (Plastic) 2, 290. 000 995. 000
LF 1, 295. 000 11, 655. 00

9. 00000 2,290. 000 20, 610. 00



CONTI D C20591 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20591-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: SHEO25A- 029 ESTI MATE NO 0009 11:53:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 613-04100 El ectrical System Mdifications 1. 000 1. 000
LS 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0275 613-07000 Pul | Box (Special) 21.000 21. 000
EACH 0. 000 0. 00
525. 00000 21.000 11, 025. 00
0280 613-07001 Type One Pull Box 113. 000 113. 000
EACH 0. 000 0. 00
950. 00000 113. 000 107, 350. 00
0285 613-07004 Type Four Pull Box 4. 000 4.000
EACH 0. 000 0. 00
1, 550. 00000 4. 000 6, 200. 00
0290 613-07005 Type Five Pull Box 11. 000 11. 000
EACH 0. 000 0. 00
2, 000. 00000 11. 000 22, 000. 00
0295 613-07029 Pul | Box (24"x24"x12") 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0300 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
97, 500. 00000 1. 000 97, 500. 00
0305 613-32350 Li ght Standard Steel (35 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
1, 900. 00000 9. 000 17, 100. 00
0310 613-40010 Li ght Standard Foundation 9. 000 9. 000
EACH 0. 000 0. 00
1, 600. 00000 9. 000 14, 400. 00
0315 613-80130 Service Meter Cabinet 10. 000 10. 000
EACH 0. 000 0. 00
6, 025. 00000 10. 000 60, 250. 00
0320 614-00011 Sign Panel (Qass I) 198. 000 198. 000
SF 0. 000 0. 00
30. 00000 198. 000 5, 940. 00



CONTI D C20591 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20591-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: SHEO025A- 029 ESTI MATE NO 0009 11:53: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 614-00012 Sign Panel (Cass I1) 691. 000 691. 000
SF 0. 000 0. 00
45. 00000 691. 000 31, 095. 00
0330 614-00041 Si gn Post (Special) 5. 000 5. 000
EACH 0. 000 0. 00
1, 350. 00000 5. 000 6, 750. 00
0335 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 11. 000
Sl i pbase)
EACH 0. 000 0. 00
1, 005. 00000 11. 000 11, 055. 00
0340 614-70225 Traffic Signal Face (12-12) 20. 000 20. 000
EACH 0. 000 0. 00
750. 00000 20. 000 15, 000. 00
0345 614-70336 Traffic Signal Face (12-12-12) 28. 000 28.000
EACH 0. 000 0. 00
950. 00000 28. 000 26, 600. 00
0350 614-72875 Loop Detector Wre 7, 999. 000 7, 999. 000
LF 0. 000 0. 00
3. 50000 7,999. 000 27,996. 50
0355 614-72878 Traffic Signal Vehicle Detector Anplifier (Loop Type) 22.000 22.000
4 Cha
( EACH 0. 000 0. 00
830. 00000 22.000 18, 260. 00
0360 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 2.000 2.000
EACH 0. 000 0. 00
7, 305. 00000 2.000 14, 610. 00
0365 614-72887 M crowave Vehicle Radar Detector 11. 000 11. 000
EACH 0. 000 0. 00
9, 900. 00000 11. 000 108, 900. 00
0370 614-80000 Fl ashi ng Beacon 18. 000 18. 000
EACH 0. 000 0. 00
1, 905. 00000 18. 000 34, 290. 00
0375 614-81130 Traffic Signal -Light Pole Steel (1-30 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00

9, 505. 00000 2.000 19, 010. 00



CONTI D C20591 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 20591-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: SHEO25A- 029 ESTI MATE NO 0009 11:53:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
9, 950. 00000 2.000 19, 900. 00
0385 614-84100 Traffic Signal Pedestal Pole Al uninum 19. 000 19. 000
EACH 0. 000 0. 00
2,200. 00000 19. 000 41, 800. 00
0390 614-86006 *Tel emetry (Master) 6. 000 0. 000
EACH 6. 000 42,930. 00
7, 155. 00000 6. 000 42, 930. 00
0395 614-86007 Serial to I P Converter 13. 000 13. 000
EACH 0. 000 0. 00
1, 705. 00000 13. 000 22,165. 00
0400 614-86105 *Tel emetry (Field) 40. 000 0. 000
EACH 40. 000 42, 000. 00
1, 050. 00000 40. 000 42, 000. 00
0405 614-86250 Ranp Metering Controller 12. 000 12. 000
EACH 0. 000 0. 00
11, 200. 00000 12. 000 134, 400. 00
0410 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 6, 270. 000 6, 270. 000
LF 0. 000 0. 00
4. 00000 6, 270. 000 25, 080. 00
0415 614-87012 *Fi ber Optic Ternination Panel (12 Fiber) 12. 000 12.000
EACH 0. 000 0. 00
305. 00000 12. 000 3, 660. 00
0420 614-87015 *Buf fer Tube Fan Qut Kit 12. 000 12. 000
EACH 0. 000 0. 00
210. 00000 12. 000 2,520. 00
0425 614-87320 Cosed Grcuit Television 1. 000 1. 000
EACH 0. 000 0. 00
4, 300. 00000 1. 000 4, 300. 00
0430 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 1. 000 5,920. 00
5, 920. 00000 1. 000 5,920. 00



CONTI D C20591 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20591-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: SHEO25A- 029 ESTI MATE NO 0009 11:53:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0435 614-87690 *Et hernet Switch 12. 000 12. 000
EACH 0. 000 0. 00
5, 320. 00000 12. 000 63, 840. 00
0440 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
25, 925. 00000 1. 000 25, 925. 00
0445 626- 00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
105, 000. 00000 1. 000 105, 000. 00
0450 627-00005 *Epoxy Pavenent MarKking 5. 500 5. 500
GAL 0. 000 0. 00
520. 00000 5. 500 2, 860. 00
0455 627-00011 *Pavenent Mar ki ng Paint (\Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0460 627-30210 *Ther nopl astic Pavenent Marking (Xwal k- St opl i ne) 438. 000 438. 000
SF 0. 000 0. 00
25. 00000 438. 000 10, 950. 00
0465 630- 00007 *Traffic Control |nspection 0. 000 0. 000
DAY 0. 000 0. 00
155. 00000 0. 000 0. 00
0470 630-00012 *Traffic Control Managenent 140. 000 121. 000
DAY 19. 000 18, 335. 00
965. 00000 140. 000 135, 100. 00
0475 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 1.800
EACH 0. 200 4.20
21. 00000 2.000 42.00
0480 630-80341 *Construction Traffic Sign (Panel Size A) 17. 000 15. 300
EACH 1.700 8.50
5. 00000 17. 000 85. 00
0485 630-80342 *Construction Traffic Sign (Panel Size B) 39. 000 35. 100
EACH 3. 900 19. 50
5. 00000 39. 000 195. 00



CONTI D C20591 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 20591-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: SHEO25A- 029 ESTI MATE NO 0009 11:53:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 630-80343 *Construction Traffic Sign (Panel Size C 9. 000 8. 100
EACH 0. 900 23. 40
26. 00000 9. 000 234.00
0495 630- 80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 300 1, 575. 00
5, 250. 00000 3. 000 15, 750. 00
0500 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 100 52.50
525. 00000 1. 000 525. 00
0505 630-80370 Concrete Barrier (Tenporary) 860. 000 774.000
LF 86. 000 2,150. 00
25. 00000 860. 000 21, 500. 00
0510 630-80380 *Traffic Cone 74. 000 66. 600
EACH 7.400 7.40
1. 00000 74.000 74.00
0515 630-80393 *Stackabl e Vertical Panels 58. 000 52. 200
EACH 5. 800 5.80
1. 00000 58. 000 58. 00
0520 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 2. 000 1.800
(Tenporary)
EACH 0. 200 840. 00
4, 200. 00000 2.000 8, 400. 00
0525 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
235. 00000 0. 000 0. 00
0530 700-70010 F/ A M nor Contract Revisions 95, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0531 900- 00006 Added Item (Dol lar)/ 3, 558. 740 0. 000
DOL 3, 558. 740 3,558.74
1. 00000 3, 558. 740 3,558.74
0535 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20591

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 20591-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: SHEO25A- 029 ESTI MATE NO 0009 11:53:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0540 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70021 F/ A On- The-Job Trai nee 960. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700- 70082 F/' A Furnish & Install Electrical 138, 313. 310 138, 313. 310
FA 0. 000 0. 00
1. 00000 138, 313. 310 138, 313. 31
0555 700- 70230 F/ A Communi cati on Lines 4,317. 190 0. 000
FA 4,317. 190 4,317.19
1. 00000 4,317. 190 4,317.19
0560 700- 70380 F/ A Erosion Control 4, 686. 320 0. 000
FA 4, 686. 320 4, 686. 32
1. 00000 4, 686. 320 4, 686. 32

CAT 0200 CURRENT AMI $ 2,575,708.53 %

229,467.97$ 2,472,884.53

PRQJIECT TOTAL CURRENT AMI $ 2,575,708.53$

229,467.97$ 2,472,884.53



